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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead — Week of July 7 to July 13, 2019

Headliner
CONSTRUCTION OF THE PENTHOUSE ROOF UNDERWAY
NOTE: VERIZON WORK IN TRIANGLE LANE COMPLETE

Project Status: The project remains on-schedule for a May 30, 2020 substantial completion and is currently
67-percent complete.

Interior work including: mechanical, electrical, duct, sprinkler, plumbing, and interior wall framing is underway
through the 8th floor. The exterior sheathing installed through floor 11 (see photo). Window installation through the
9th floor. Storefront glass is installed along Triangle Lane where the new retail businesses will locate.

Building occupation and tenant move-in is scheduled during summer 2020.

Garage

Electrical, mechanical, and sprinkler installation nearly complete.
Painting is underway.

Office Building

First Floor

Concrete complete.

Rough-in of mechanical, electrical, and piping underway.

Duct installation ongoing.

Stairs erected.

Interior walls are being framed.

Storefront glass installed along Triangle Lane at the retail spaces.
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Glass-front installed at Reedie Drive.
Curtain wall framing installation underway.

Second Floor

Concrete complete.

Rough-in of mechanical, electrical, and piping underway.
Duct installation ongoing.

A mock-up of the 2nd floor bathroom is underway.
Interior walls framing complete.

Stairs erected.

Curtain wall framing installation underway.

Third Floor

Concrete complete.

Rough-in of mechanical, electrical, and piping underway.
Duct installation underway.

Interior wall framing complete.

Exterior sheathing installation complete.

Waterproofing (blue skin) installation underway
Window installation commenced.

Stairs erected.

Fourth Floor

Concrete complete.

Rough-in of mechanical, electrical, and piping underway
Interior walls are being framed.

Exterior sheathing installation underway.
Waterproofing (blue skin) installation underway
Window installation

Stairs erected.

Fifth Floor

Concrete complete.

Rough-in of Mechanical, electrical, and piping.
Interior walls being framed

Exterior sheathing installation ongoing.
Window installation

Waterproofing (blue skin) installation underway

Sixth Floor

Concrete complete.
Rough-in of mechanical, electrical, and piping.



Exterior sheathing installation ongoing.
Window installation

Seventh Floor

Concrete complete.

Exterior sheathing installation ongoing.
Rough-in of mechanical & electrical
Eighth Floor

Concrete complete

Sheathing installation underway.
Rough-in mechanical & electrical
Window installation underway

Ninth Floor

Concrete complete.

Sheathing installation nearly complete.
Window installation underway

Tenth Floor

Concrete complete.
Sheathing installation underway

Eleventh Floor
Concrete complete.
Twelfth Floor
Concrete complete.
Thirteenth Floor
Concrete complete.
Fourteenth Floor
Concrete complete.

Penthouse



Penthouse floor-slab complete.
Penthouse roof being framed.

July 8, 2019



July 8, 2019 - Interior piping and framing third floor

Note: Verizon underground work in Triangle lane is complete.
Utility Work
Sanitary sewer work along Veirs Mill Road will continue again this week this week. Sanitary sewer work will continue

this week at night between the hours of 9pm and 5am and have little impact on traffic. This work is expected to wrap-
up by Sunday, July 14.



Town Plaza
The Town Plaza will include an amphitheater, stage, lighting, art work, Wi-Fi, bio-retention areas, landscaping, and
elevated walkways to Georgia Ave (to the south) and to the WMATA tower connecting to the WMATA parking garage

located on Veirs Mill Road.

The contractor is forming and placing foundation elements for the stage, bio-retention areas, and the elevated
walkways. This work will continue over the next several weeks.

Follow Project Progress via the Project Camera
A camera has been installed to view construction on the site. Click here to access the camera.

Upcoming and Ongoing Activities

Complete elevator machine room
Frame and pour Penthouse roof
Plumbing, electrical, and mechanical installations continues on floors through 9* floor
Interior wall framing on floors 4 through 6
Exterior sheathing installation complete through the 9 floor and climbing
Application of blue-skin waterproofing complete through the 9" floor and climbing
Sanitary sewer work in Veirs Mill Road (night work) will continue this week
Offsite material fabrications underway
Stone
o Misc. metals
o Windows
o Building skin
o Chillers HVAC
Interior lights
¥" Town Plaza (South of Reedie Drive)
o Rough grading complete
Installation of storm drain lines continue
Drilling of micro-piles complete
Placement of concrete foundations for elevated walkways underway
Flacement of concrete foundations for bio-retention areas underway
Flacement of concrete foundations for stage underway
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Project Milestone Schedule


https://gcc01.safelinks.protection.outlook.com/?url=http%3A%2F%2Flinks.govdelivery.com%3A80%2Ftrack%3Ftype%3Dclick%26enid%3DZWFzPTEmbWFpbGluZ2lkPTIwMTkwNzA5Ljc4NTEzNjEmbWVzc2FnZWlkPU1EQi1QUkQtQlVMLTIwMTkwNzA5Ljc4NTEzNjEmZGF0YWJhc2VpZD0xMDAxJnNlcmlhbD0xNzM4NzM1MyZlbWFpbGlkPXNpbmRodS5yYW9AbW9udGdvbWVyeWNvdW50eW1kLmdvdiZ1c2VyaWQ9c2luZGh1LnJhb0Btb250Z29tZXJ5Y291bnR5bWQuZ292JmZsPSZleHRyYT1NdWx0aXZhcmlhdGVJZD0mJiY%3D%26%26%26101%26%26%26https%3A%2F%2Fwww.montgomerycountymd.gov%2FWheatonDev%2Findex.html%23camera&data=02%7C01%7Csindhu.rao%40montgomerycountymd.gov%7C6b00addba20749c5e1db08d704abf973%7C6e01b1f9b1e54073ac97778069a0ad64%7C0%7C0%7C636983008975907689&sdata=WDAXOCOlprUHaY%2FkXpIpwr8L9lgMiEdVQTBq5lhUA3Y%3D&reserved=0

Activity

Demolition of RSC Bld.
Building tie-down anchors
Geothermal Piping
Foundation Construction
Building Reaches Street Level
Utility Installation

Town Square

Building top-out

Building Close-in

Interior build-out
Substantial Completion
Move-in (occupancy)

Completion Date

Complete
Complete
Complete
Complete
Complete
Complete
Spring 2020
Complete
October 2015
Spring 2020
May 30, 2020
Summer 2020

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems with

the subscription service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.

Visit Wheaton Revitalization Project page to learn more.

This email was sent using GovDelivery Communications Cloud on behalf of: Montgomery County Maryland - Monroe Street - 13th

Floor Rockville - Rockville, MD 20850 - (240) 777-2900
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